

GOVERNMENT OF TELANGANA

ABSTRACT

Minor Irrigation – Closing of Contract in respect of the Balance work of Formation of Minor Irrigation Tank Chinna Suddavagu Project (Sri Ranga Rao Palsikar Project) Head works and LF canal near Mategaon (V), Bhainsa (M), Adilabad District” – Permission – Accorded – Orders - Issued.

IRRIGATION & CAD (MI) DEPARTMENT

G.O.Rt.No. 255

Dated: 20-10-2020

Read the following:-

1. G.O.Rt.No.479, I & CAD (MIG) Department, Dated 11-05-2016.
2. From the Chief Engineer, Minor Irrigation (GB), Hyderabad Letter No.20216/DCE-II/OT1/TO2/Balance works/ChinnaSuddavagu/ 2016, Dated 12-06-2017.
3. From the Chief Engineer, Minor Irrigation (GB), Hyderabad Letter No.20216/DCE-II/OT1/TO2 / Balance works / ChinnaSuddavagu/ 2016-2, Dated 22-06-2017.
4. From the Chief Engineer, Minor Irrigation (GB), Hyderabad Letter No.20216/DCE-II/OT1/TO2 / Balance works /ChinnaSuddavagu /2016, Dated 26-07-2018.
5. From the Chief Engineer, Minor Irrigation (GB), Hyderabad Letter No.20216/DCE-II/OT1/TO2 / Balance works / ChinnaSuddavagu /2020, Dated 30-07-2020.

ORDER:-

In the reference 1st read above, Government have issued orders according administrative approval for an amount of Rs.7128.25 Lakhs (Rupees Seventy One Crores Twenty Eight Lakhs Twenty Five Thousand only) for 15 Nos. of balance works in Adilabad District. Out of the above sanctioned amount an amount of Rs.2978.73 lakhs were sanctioned for balance work of formation of New Tank across ChinnaSudda Vagu (Sri Rangarao Palsikar Project) near Mategaon Village in Bhainsa Mandal of Adilabad District along with other schemes.

2. In the reference 5th read above, the Chief Engineer, Minor Irrigation (GB), Hyderabad has reported that the agency started the work and formation of bund in gorge portion is almost completed upto TBL. Earlier in the sanctioned estimate a 800 m long flood bank around Gundegaon (V) was proposed with a height of 3.50 Mts assuming that the village is located above FTL and now the villagers are not allowing for formation of flood bank around the village. The Chief Engineer, Minor Irrigation (GB), Hyderabad has further reported that, the Gundegaon (V) is located in between elevation RL+356.555 to 360.200 (as against the FRL of +358.70 & MWL of +360.20), hence entire village is coming under submergence.

3. The Chief Engineer, Minor Irrigation (GB), Hyderabad further reported that the villagers are stopped the work since 2018 and protested to construction of Guide Bund and requested for R & R benefits. The agency has requested to close the contract as the site could not be handed over by the Department. The Chief Engineer, Minor Irrigation (GB), Hyderabad has therefore requested to close the contract as the implementation of R & R package to the affected village will take more time.

(P.T.O)

::2::

4. After careful examination of the matter, Government hereby accord permission to the Chief Engineer, Minor Irrigation (GB), Hyderabad to close the contract in respect of the balance work of formation of new tank across Chinna Suddavagu Project (Sri Ranga Rao Palsikar Project) near Matagaon Village, Bhainsa Mandal of Adilabad District as per the terms and conditions of the agreement with due precautions to ensure that there are no litigations in future.

5. The Chief Engineer, Minor Irrigation (GB), Hyderabad is directed to visit the site and discuss with stakeholders & District Collector and submit his detailed report regarding R & R Package and suggest further course of action to be taken in the matter immediately.

6. This orders issues with the concurrence of Finance (EBS-IX) Department vide their U.O.No.740341/209/EBS.IX/2020, Dated 19-10-2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

Dr. RAJAT KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Minor Irrigation (GB), Hyderabad.

Copy to:-

The District Collector, Adilabad.

The Accountant General, T.S. Hyderabad.

The Director of Works & Accounts, M.J. Market Road, T.S., Hyderabad.

The Pay and Accounts Officer, Adilabad.

The PS to Chief Secretary to Government.

The PS to Principal Secretary to Government, I & CAD Department.

The PA to Dy. Secretary to Government, I & CAD Department

The Finance (EBS.IX) Department.

SF/SCs (C.No.6010/MI/A2/2017).

// FORWARDED :: BY ORDER //

SECTION OFFICER